
AGENDA ITEM e-5 
CITY OF LODI 
COUNCIL COMMUNICATION 

TM 

AGENDA TITLE: 

MEETING DATE: February 2,201 1 

PREPARED BY: Public Works Director 

Adopt Resolution Accepting Improvements Under Contract for Water Main 
Replacement Program, Project No. 3 and Appropriating Funds ($1 10,000) 

RECOMMENDED ACTION: Adopt resolution accepting improvements under contract for Water 
Main Replacement Program, Project No. 3 and appropriating funds 
in the amount of $1 10,000. 

The project was awarded to D.A. Wood Construction, Inc., of Empire, 
on January 20, 2010, in the amount of $707,516. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by City Council on November 4, 2009. 

BACKGROUND INFORMATION: 

This project consisted of installing approximately 6,890 linear feet of 6-inch and 8-inch water main, 
159 new water services, and other incidental and related work. 

There were three change orders for this project. At the August 18, 201 0 meeting, City Council approved 
Change Order No. 2, which included removal and replacement of additional asphalt in the project streets 
($160,280.70). Change Order No. I ($47,358.93) and No. 3 ($75,924.68) included time and materials for 
extra work related to unknown existing water service conditions, an additional 16 water service connections, 
replacement of 159 meter box lids and ERTs to meet the new City Water Meter Program standards, and new 
traffic signal loops at the north side of the Central Avenue/Kettleman Lane intersection as required by 
Caltrans. The total cost of project Change Orders is $283,564.31. The cost of project change orders less the 
additional paving approved by City Council is 17 percent of the original contract. There was also an increase 
in some of the bid item work quantities totaling $23,278.22. The total final contract is $1,014,358.53. 

The requested appropriation is to fund the change orders and City staff costs not covered by project 
contingency . 
Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: 

There will be a decrease of maintenance and repair cost due to the new 
water mains in the area. 

opriation: Water Fund (1 81): $1 10,000 

Jordan Ayers Y 

Public Works Director 
Prepared by Gary Wiman, Construction Project Manager 
FWSIGWlpmf I /- 

X8ntadt Bartlam, City Manager 
APPROVED: 
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1. AA# 
2. JV# 

SOURCE OF 
FINANCING I 

CITY OF LODl 
APPROPRIATION ADJUSTMENT REQUESl 

I I 

TO: 

3. FROM: 1 Wally Sandelin 
4. DEPARTMENT/DIVISION: Public WorkdEngineering 

llnternal Services Dept. - Budget Division 
15. DATE: January 20, 201 1 

USE OF 

FINANCING I 

6. REQUEST ADJUSTMENT OF APPROPRIATION AS LISTED BELOW I 

I I I I 

I FUND # I BUS. UNIT# I ACCOUNT# I ACCOUNT TITLE I AMOUNT 

A. I 1 8 1  I I3205 I Unreserved Fund Balance I $1 10,000 

I I I I I 

B. 181 I 181678 I 1825.2300 I Water Main Proiect #3 I $1 10,000 

I I I I I I I 
. REQUEST IS MADE TO FUND THE FOLLOWING PROJECT NOT INCLUDED tN THE CURRENT BUDGET 

'lease provide a description of the project, the total cost of the project, as well as justification for the 

?quested adjustment. If you need more space, use an additional sheet and attach to this form. 

Water Main Project ## 3 consisted of reconstructing 6,890 feet of water pipe and installing 159 new 
meters. This appropriation request provides for additional costs of change orders and staff costs 
not already covered by previous appropriations. 

Council has authorized the appropriation adjustment, complete the following: 

eeting Date: Res No: 1 Attach copy of resolution to this form. 

epartment Head Signature: 

a. APPROVAL SIGNATURES 1 
Deputy City Managerllnternal Services Manager Date 

Submit completed form to the Budget Division with any required documentation. 
Final approval will be provided in electronic copy format. 



RESOLUTION NO. 201 1-1 2 

WHEREAS, the project was awarded to D. A. Wood Construction, Inc., of Empire, on 
January 20,2010, in the amount of $707,516; and 

WHEREAS, the contract has been completed in substantial conformance with the plans 
and specifications approved by City Council on November 4,2009; and 

WHEREAS, this project consisted of installing approximately 6,890 linear feet of 6-inch 
and 8-inch water main, 159 new water services, and other incidental and related work; and 

WHEREAS, contract change orders added $283,564.31 to the project cost and an 
increase in bid item work quantities totaled $23,278.22, for a final contract total of 
$1,014,358.53; and 

WHEREAS, staff recommends appropriating $1 10,000 from the Water Fund to fund the 
change orders and City staff costs not covered by project contingency. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby accept 
the improvements under the contract for the Water Main Replacement Program, Project No. 3, 
and directs the City Engineer to file a Notice of Completion with the County Recorder’s Office; 
and 

BE IT FURTHER RESOLVED that additional funds in the amount of $110,000 be 
appropriated from the Water Fund for this project. 

AYES: COUNCIL MEMBERS - Hansen, Katzakian, Mounce, Nakanishi, and 
Mayor Johnson 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 
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